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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars submitted the 95% submittal package to TxDOT on March 7, 2017.  City of 

Denton utility relocations were referenced in the plans but not included.   Huitt-Zollars received 

PDF set of 100% plans from City of Denton for water and sewer relocation work to be included in 

bid package.  Huitt-Zollars is reviewing for any possible remaining conflicts.  A final sealed PS&E 

package was submitted to the Dallas District on May 15, 2017. 

¶ Utilities:  TxDOT is working with the City of Denton to include city utilities as part of the 

construction project at a fixed cost.  See attached utility update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

 
  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 15, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost Estimate: $30 million Utility Relocations Complete: August 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  
June 15, 2017 

 
 

City of Denton ς Utility will be incorporated into the construction contract.  Plans have been 
completed.  Boring started on 6-15-17; should be complete with this portion by end of June.  Other 
section of relocations in plans. 
 
Frontier Communications ς Splicing is underway, currently about 60% complete with splicing.  
Estimated completion is in June 2017.   
 
Charter Communication ς Phase I (Robinson to Guyer High School) is complete.  Anticipated 
completion for Phase II (Guyer High School to Bluebonnet) is June 2017.  All lines are complete; 
awaiting power from DME. 
 
CoServ Gas ς Complete 
 
DME ς Complete from Lillian Miller to Hickory Creek.  All overhead relocations complete.  Anticipated 
completion for section from Guyer High School to Bluebonnet Drive is in June 2017.  Boring and 
removing poles on south side. 
 
UTRWD ς Working on design for an additional crossing.  No completion date available at this time.  
Working with City of Denton on joint use agreement.  The agreement is in review.  Anticipate 
completion by end of August 2017.  Hiring contractor for casing; getting reimbursable pack from 
TxDOT. 
 
Grande ς Have begun aerial relocations; will begun underground relocations upon completion of 
aerial relocations.  Splicing in progress, currently about 80% complete with splicing.  Estimated 
completion is in July 2017. 
 
Oncor ς Complete 
 
Atmos ς Complete  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered.  Two new turn lanes are being added to the plans.  Sent new adjustments to the 

utility providers. 

¶ ROW:  The outstanding parcel is Parcel 15, the Oak Grove Cemetery parcel.  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: August 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: Fall 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: March 2018 

Firm:  TxDOT Let Date: June 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Monday, June 26, 2017: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 
 

 
FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels 
acquired, Parcel 15 (Cemetery) only parcel remaining 
 
Cemetery issues (Parcel 15):   

¶ Archaeological and historical investigations on cemetery parcel are complete. 
No graves were found within Parcel 15. 

¶ Investigation analysis and report were received and accepted by TxDOT 
Environmental Division on February 28, 2017.  Parcel 15 is now considered to be 
environmentally clear.  

¶ Legal proceedings can now begin to remove cemetery designation so 
acquisition of Parcel can proceed.  Length of time for this process is unknown 
but could be several months. 

¶ Estimate Parcel 15 clear sometime in Fall 2017.   
 
Utility relocations: already started thru March 2018  
 
100% PS&E (Design):  est. August 2017 for current project scope; although planned 
developments and revisions to local roads within the corridor will likely result in on-
going design changes until the project lets.   
 
Project Letting: Currently scheduled for June 2018, but could be moved up pending 
Parcel 15 acquisition and utility clearance schedules  
 
Start construction: approx. 2 months after Project Letting; accelerated construction 
specifications (A+B bidding: low bid plus time) will be included in the construction 
plans.  

 
Texas

Department

of Transportation
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Utility Coordination Report: FM 720 North  
June 15, 2017 

 
 

CoServ Electric ς  Analysis shows poles needing relocation.  CoServ is setting poles. 
 
Charter ς Waiting for CoServ relocations to be completed. 
 
AT&T ς In conflict with cabinets on west side and line on east side.  Relocations have begun on the 
north end of the project. 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛŘŜ ƛƴ ŎƻƴŦƭƛŎǘΦ  Moving utilities 
to west side.  Anticipate clearance in September 2017. 
 
UTRWD ς Conducting conflict analysis.  Possible conflict north of Cross Oaks.  UTRWD hiring 
consultant to look into possible conflict.  UTRWD hopes to install casing; 600 feet found to be in 
conflict.  Additional review necessary. 
 
Mustang ς Mustang in conflict on west side of project and at crossing at church.  Permit is approved.  
Relocations have begun.  Anticipate clearance in July 2017. 
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.  In discussions with CoServ. 
 
Denton ISD ς Reviewing conflict.  Not reimbursable. 
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Current Activities :  

 

¶ Utilities:  Relocations are complete. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: December 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: June 6, 2017 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                        

Contractorôs Superintendent:  Matt Gilliand   Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  December 2017 

 

 

Current Activities : 

 
Current activities include:  Roadway excavation and embankment for Phase 2; placing reinforced 

concrete pipe on northbound side; working on MSE wall; and SW3P. 

 

Narrative description of last monthôs activities:  Roadway excavation and embankment; milling old 

roadway; reinforced concrete pipe; and SW3P. 

 

Narrative description of activities planned for next month:  Roadway excavation; reinforced 

concrete pipe; inlet bottoms; cement base; and asphalt; all for Phase 2. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Paving northbound lanes 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, which 

was 3% over the estimate.  The contract calls for 505 working days 

and 24 months of barricades.  Construction began on April 20, 2015.  

See attached TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: November 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  June 5, 2017 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  Daniel Hoyt                    Phone: (469) 203-1494 

 

Date Work Began:  April 20, 2015                    

Anticipated Completion Date:  July 2017   

 

 

Current Activities :   
 

Current activities include:  Working on main lane paving FM 2499 and State School Road. Working 

on turn lanes and detours.  Working on sidewalks and embankments.  

 

Narrative description of last monthôs activities:  Working on sound wall at W20 and E2. Working 

on placing cement base at Robinson Road and main lanes of FM 2499.  Pouring sidewalks thoughtout 

job and placing block sod. 

 

Narrative description of activities planned for next month:  Placing concrete paving on Robinson 

Road and main lanes of FM 2499 and State School northbound lanes.  Continue sound wall hand work 

then painting. 

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

  

Item(s) of work currently controlling project completion:  Placement of cement paving north 

Robinson Road a State School Road.  Finishing sound wall and placing curb inlets. 

 

Other items of significance:  N/A  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: July 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: June 6, 2017 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Richard Williford             

Contractorôs Superintendent:  Alex Bernard                    Phone:  (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   July 2017 

 

 

Current Activities :  

 
Current activities include:  Working on placing concrete for sidewalks and ADA ramps placing sod 

on parkways and punch list. 

 

Narrative description of last monthôs activities:  Permanent striping for northbound lanes; concrete 

for sidewalks, medians, and driveways; placing sod in medians and parkways. 

 

Narrative description of activities planned for next month:  Working on punch-list items. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None 
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Current Activity : 

 

¶ ENV:  The draft EA has been submitted and is under review.  Sub-consultant has addressed 

comments on EA and resubmitted.  The public hearing is expected to be scheduled for 

July/August.  Awaiting SFP in order to schedule public hearing. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  All ROW parcels have 

been submitted to TxDOT for approval.  Awaiting Denton Area Office meeting with property 

owners along corridor to determine issues with the median. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ PS&E:  Dannenbaum coordinated with TxDOT, Denton County, City of Sanger, and Sanger ISD 

on access to Chisholm Trail Elementary from FM 455.  Received approval from Sanger ISD for 

access to Chisholm Trail Elementary School from FM 455.  Received comments from TxDOT on 

Railroad Exhibit A.  Dannenbaum will resubmit as traffic control is developed during PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: July 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: July 2017 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ The City of Denton has completed ROW negotiations and acquisitions with property owners on 

the main portion of the roadway, with the exception of one property that is in litigation. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant has completed the final design package.  Permit applications have been submitted 

to TxDOT. 

¶ Bids were received on May 11, 2017.  The construction contract is expected to be awarded to 

Zachary Construction Corporation in June 2017. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Fall 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  June 2017 

Firm:  City of Denton Construction Let Date: April  2017 

Key Contact: *  Construction Complete: Summer 2019 

http://www.mayhillroad.com/


Precinct 1 Project Report                             June 2017 

 
15 

 

¶ Construction began on October 28, 2013.  TIFIA loan was awarded on November 3, 2016. 

¶ Ribbon-cutting Ceremony:  A ribbon-cutting ceremony to celebrate the completion of the IH-35E 

Phase I project is tentatively being planned for Thursday, October 5, 2017. 

¶ I -35E Corridor:  The surface paving for the north- and southbound main lanes is underway and 

will continue through the end of the project this summer.  There will be various nightly main lane 

closures along the I-35E corridor through the summer for this work, and motorists should be 

prepared for short-term uneven pavement conditions. 

¶ FM 407:  The north to south U-turn lane is expected to open this summer.  Crews are finalizing the 

decorative paving and aesthetic work. 

¶ Garden Ridge Boulevard:  The frontage road ramps from northbound I-35E to Garden Ridge and 

from Garden Ridge to northbound I-35E will open this summer. 

¶ New southbound Lewisville Lake Bridge:  Northbound and southbound main lane traffic are in their 

permanent alignment on their respective bridges.  The north- and southbound frontage roads and 

pedestrian/bike walkways are scheduled to open this summer. 

¶ TEXpress Lanes:  The new TEXpress lanes between I-635 and Lake Dallas are now open.  

¶ North Denton/Lake Dallas Drive:  The northbound frontage road from Janet Court to the intersection 

of Lake Dallas Drive will be expanded to two lanes in July. 

¶ Oak Drive/Lake Dallas Drive:  Work continues on the new Oak Drive/Lake Dallas Drive intersection 

is scheduled to open in July.  The southbound frontage road between Oak Drive and Hickory Creek 

Road will be restored to one way at that time. 

¶ Turbeville  Road/Hundley Drive:  Work continues on the new Turbeville Road/Hundley Drive 

intersection scheduled to open this summer. 

¶ Swisher Road:  The northbound entrance ramp from Turbeville Road/Hundley Drive is closed through 

August.  New northbound exit ramp (459) to Corinth Parkway being constructed north of Swisher Road 

will open in July. 

¶ Corinth Parkway Bridge:   Aesthetic work on the Corinth Parkway intersection will be complete 

this summer.  

¶ Post Oak Bridge:  The Post Oak bridge is scheduled for completion in August with two through lanes 

in each direction, as well as two turn lanes in each direction.  Work rebuilding the intersections on 

either side of the bridge is ongoing. 

¶ US 77/Dallas Drive:  The southbound entrance ramp from US 77 has reopened.   

¶ Teasley Lane:  The southbound exit to Teasley Lane and entrance from Teasley Lane are in their 

permanent alignment. 

¶ US 377/Fort Worth Drive:  The southbound exit ramp to Fort Worth Drive and the southbound 

entrance ramp from Fort Worth Drive will shift to their permanent alignment this summer. 

¶ McCormick Street:   McCormick Street will reopen in July following the reconstruction of the 

interstate bridge.  The northbound exit ramp to McCormick Street will reopen in July. 

¶ North Texas Boulevard:  The southbound entrance ramp from North Texas Boulevard is scheduled to 

open in July.  The northbound entrance ramp from North Texas Boulevard and the southbound exit 

ramp to North Texas Boulevard will open this summer.  The north- and southbound main lanes at North 

Texas Boulevard are scheduled to shift into their permanent alignment this summer.  Additional lanes 

of the North Texas Boulevard bridge are now open, and work on the span is scheduled to be completed 

this summer.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  Engineers have completed 

30% design of the S curve.  Working toward completion of 45% plans by end of July. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  The county 

is working on the schematic for the intersection.  County met with TxDOT on November 4, 2016, 

to discuss the project and is proceeding with plans and revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ENV:  Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does not 

have any safety (CAT 5) or maintenance (CAT 1) funding for this type of job.  ITS met with 

TxDOT Dallas District regarding future funding opportunities.  It was decided that Denton County 

should begin advanced planning to get project ready for Proposition 7 funding in FY 2018-2019. 

¶ Planning:  RFQ for advertising for design services was approved by commissioners court on 

March 21, 2017.  Responses were due on April 17, 2017.  Evaluation committee will be scheduling 

a meeting to select the short list of firms, schedule interviews with those firms, and then conduct a 

final evaluation.  The commissioners court approved TNP as the most qualified firm for the US 

377 project. 

 

  

US 377 North 

CSJ: *  Schematic Approval: *  

Limits:  From US 380 to Grayson County Line Environmental Clearance: *  

Est. Const. Cost: *  100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane facility 
Utility Relocations Complete: *  

Firm:  *  Let Date:  *  

Key Contact: *  Construction Completion: *  

Grayson County Line 


